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EXECUTIVE SUMMARY  

In April 2026, progress has conƟnued across all units with major interior and exterior work 
advancing. Unit A & B first and second floor door installaƟon has begun. LighƟng install has 
conƟnued, with the installaƟon of soffits and ceiling grid in the B Corridor. Window installa‐
Ɵon is complete in these areas. Unit C admin area has been framed, with all MEP and Elec‐
trical rough-in installed. MEP rough-in conƟnues in the Cafeteria area. Admin and Cafeteria 
roofing conƟnues. Unit D grid installaƟon, technology and electrical devicing in progress. 
Unit E drywall finishing in progress. Overall, the project conƟnues to advance steadily 
across all areas and major installaƟons underway.  
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Site Development  
 
April 2026 Progress 
· Natural Gas Piping InstallaƟon 
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PROJECT SUMMARY  
 
 
Unit A 
 
April 2026 Progress 
· Exterior Windows– In progress 

· Tech Pathways– Completed 

· Tech Devices-In Progress 

· Lights and Devices - In Progress 

· Grid InstallaƟon-In Progress 

· Restroom Tile Install-In-progress 

 

Upcoming Progress 

· Exterior Windows 

· Tech Cabling  

· Lights and Devices 
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Classrooms 

Classroom Doors 
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PROJECT SUMMARY  
 
 
Unit B 
 
April 2026 Progress 
· Exterior Windows– In progress 

· Air Handling Unit Assembly—In Progress 

· Curtainwall InstallaƟon– In Progress 

· South Brick Veneer-Complete 

· Group Bathroom Tile-In Progress 

· Tech Cabling & Devices-In Progress 

 

 

Upcoming Progress 

· Exterior Windows 

· South Brick Veneer 

· Curtainwall InstallaƟon 
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FiŌh Grade Classroom Progress 

Fourth Grade Wing Corridor 

South Side Veneer Progress 
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Unit B 
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Group Restroom Wall Tile 

B-204 Corridor-Frames Painted, Walls Primed  

Fourth Grade Wing—Grid, Lights & Devices 
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PROJECT SUMMARY  
 
 
Unit C 
 
April 2026 Progress 
· MEP Overhead InstallaƟon– In Progress 

· MEP Rough-in– In Progress 

· Admin Roofing InstallaƟon—In Progress 

· Community Center Roofing—In Progress 

· Admin & Cafeteria Roof-In Progress 

 

 

Upcoming Progress 

· Admin Interior Wall Framing  

· MEP Rough-in 

· MEP Overhead InstallaƟon  
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Admin Veneer 

Dining Progress  

Admin 
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Unit C 
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Music Room Progress 

 

Community Room Exterior 
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Unit D 
 
April 2026 Progress 
· Overhead MEP InstallaƟon– In Progress 

· Exterior Windows– In Progress 

· Wall Finishes-Complete 

· Prime & First Coat-Complete 

 

 

Upcoming Progress 

· Overhead MEP InstallaƟon 

· MEP Rough-in 

· Fire ProtecƟon Rough-in 

· Exterior Windows 
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E-001 Entrance 

 North End Classroom Progress 




